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What is a Video Action Team?

It is a small group of 4-8 people who come together on a weekly basis to discuss the
Construction Accelerator’ videos they are watching and to share their learning. The intent is to
clarify the ideas, pick out the most relevant ones for their work, and put what we learn into
Action. Today.

How to use this guide

Ownership of a Course or purchase of a Pass or Subscription gives us access to the videos. This
Guide groups videos in a “small batch” way that allows us to watch about 15 minutes of video
before each week’s meeting, then, in the meeting, discuss them for 45 minutes, developing our
Action Plans. Meetings can be in person or virtual using Zoom, Teams, etc.

The opening round robin on the next page is a general query to the group to get the
conversation going and bring out the thoughts that are top of mind. There are a selection of
discussion questions that follow, but don’t feel like we need to go through all of them! Use
them to branch out from the round robin discussion or lead the group to explore other ideas in
the videos.

The overall goal of the discussions is to give the group good answers to the second Action
Round Robin: “What action can you personally take immediately...”

Tips

. Switch it up! Swap who leads the discussion each time we meet. A big part of Lean
practices involves leading a group through thoughtful discussion to fruitful action. Get
some practice here!

° Stick to a regular schedule! If we intend to meet once a week and that keeps not
happening, then consider shifting to every other week if that helps. Avoid continually
shifting or cancelling meetings because things get “busy”. Consistency is key for morale
and for motivation!

° Follow your interests! While this VAT Guide charts a logical path to learning each topic,
if your interest — or the demands of your work — take us to a different set of videos, we
can let our needs “pull” us in the right direction. Just assure you come back where you
let off.

Last Planner System®, Last Planner” and LPS" are registered trademarks of the
Lean Construction Institute and are used by permission.
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Select Course:

Session 1: Getting Flow in Your Team

Last Planner System® - Pull P ¢

Topic 105
Select Topic:
Getting Flow in your Team $
WATCH: 2 Highlighted Videos: “Small Batching” and “3 Levels of
Thinking”

Small Batching

3 Levels of Thinking

e What was the most important or interesting point in these videos from your perspective?
e Was there something you didn't understand or didn't agree with?

e What are the 3 Levels of Thinking on a project?

e In which Level do you spend most of your time?

e When there’s a conflict or disagreement, at what Level does that usually occur?

e If the discussion turns negative or “personal” to what Level does that drive the other person?
e How can our team achieve “Project First” thinking?

e What is the benefit of small batching?

e What are some of the reasons the video recommends “one piece flow” as the best method?
e What are some examples of “large batching” in our own work? Let’s be specific.

e How, specifically, does “large batching” slow us down?

e What is one activity or process where we could “small batch” and achieve better flow?

e What action can you personally take immediately from what you learned in this discussion?
e What action can you or your team take to make at least one slight improvement today?

e What did you like about today’s session and what would you change for the next time?

In two words what is your big Takeaway today?

©2021 Construction Accelerator®, All Rights Reserved
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Session 2: Levels of the Last Planner System® -

Part 1
Topic 401

WATCH: 3 Highlighted Videos (first 3): “Who Are the Last Planners?”,
“What’s Working and Not Working with Planning & Scheduling”, and
“The Story of the Last Planner System®”

DO: The first 2 Action Items below the video: “Your Scheduling” and

“Your Short Term Schedules”. Type into the Action Item boxes your answers to
the 5 questions posed.
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CONSTRUCTION ACCELERATOR

Select Course:

Last Planner System® - Pull P #

Select Topic:

Levels of the Last Planner® S' ¢

LEVELS OF THE LAST PLANNER®
SYSTEM

|

‘Who Are the Last Planners

Whats Working & Not
Working With Planning &
Scheduling

The Story of the Last Planner
SystemTM

A Trade Owner Talks 3:05
° Planning & Scheduling T

The 3 Levels of the Last

08:37
Planner(R) System

What is the Difference
© Between Pull Planningand ~ 01:46
the LPS?

e What was the most important or interesting point in these videos from your perspective?

e Was there something you didn't understand or didn't agree with?

e What are the 3 or 4 things that really ARE working well in your current scheduling?
e What are the 3 or 4 things that are really NOT working well in your current scheduling?

e What is the root cause of the things that are NOT working well? (Dig deep.)

e Why was the Last Planner System developed? What problem were Ballard & Howell trying to

solve?

e What is the industry average for foremen completely finishing the work they planned for the

week? (In the Ballard & Howell survey?)
e How does that compare with your own experience?
e How does that average impact work flow and on-time completion?
e For what activities or work are you the Last Planner?

e What would “a nice even steady flow of work” look and feel like on your project or in your office?

e Examine your team’s “metrics” for scheduling success. Assess if it’s working for you.
e Conduct your own What’s Working? Not Working with our schedules? Enter that insight in the

first Action Item on the Video page for this topic.

e What did you like about today’s session and what would you change for the next time?

In two words what is your big Takeaway today?
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Select Course:

Session 3: Levels of the Last Planner System® -
Part 2 Select Topic:

Levels of the Last Planner® S' ¢
Topic 401

LEVELS OF THE LAST PLANNER®
SYSTEM

© Who Are the Last Planners 01:47

)
WATCH: 3 Highlighted Videos (last 3): ”A Trade Owner Talks Planning & Whats Working & Nat

© Working With Planning & 03:55
Scheduling”, “The 3 Levels of the Last Planner System®” and “What is

Scheduling

> The Story of the Last Planner .,

the Difference Between Pull Planning and the LPS?” SystemT

Planning & Seheduting
DO: The first 3rd Action Items below the video: “Levels of your A
Planning”. Type into the Action Item boxes your answers to the 3 questions. ::h‘(:jf:m
DO: Take the Video Quiz. telpey o

e What was the most important or interesting point in these videos from your perspective?
e Was there something you didn't understand or didn't agree with?

e Traditional scheduling uses Critical Path Method (P6 or MS Project) or Waterfall. Who typically
prepares this schedule on your projects?

e How do they get trade input on predecessor work needed and realistic durations?

e From the interview with the Trade Owner, what did you learn about how trades interact with the
General Contractor’s schedule in these traditional methods?

e What are the 3 levels of the Last Planner System?

e How is the Milestone Level similar to and different from traditional CPM/Waterfall schedules?

e Inthe middle level “Phase Pull”, why would we first identify activities and predecessors without
adding dates right then?

e  Why do we “pull backwards” in the first two levels of Last Planner System?

e Waste exists in the fumbled handoffs between trades. How does pull planning overcome this?

e Discuss how you might strategize introducing Last Planner on your project. How can you get “buy
in”?

e What did you like about today’s session and what would you change for the next time?

In two words what is your big Takeaway today?
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